Project Name

Escalator

Targeted
Completion:
September
2026

Arrivals Hall

Targeted
Completion:
See Chart
Below

Project Description

As part of life-cycle
replacement, we will be
replacing our second
main escalators that
connect our pre-board
screening area to all
departure gates.

Final phase of our
comprehensive termina
rehabilitation.

CONSTRUCTION PROJECTS: WEEKLY UPDATES

For the Week of: August 17 - 23

BUILDINGS

What to expect this week

Construction continues

Work continues on

| Carousel 3 (A1),
Information Booth (A2)
Washrooms (B1), and Car

This multi-phase project = Rental and Vestibule 4

will last for

(B3)

approximately 18 months

and result in periodic
adjustments to traffic
flow.

Stakeholder Impacts

Guests are encouraged to use the elevator located around the
hoarding wall if necessary.

Carousel 3 remains closed (A1 below). Guests will use carousels 1
& 2 for all baggage.

Temp lost/delayed baggage is available at the end of the check-
in hall.

Guests will have to access alternative washrooms in center core
or the check-in hall.

Direct car rental customers to the temp set up in center core (B3).
Wayfinding continues to be adjusted as needed.

Provide guests with hearing protection if they inquire about the
noise. Ear plugs are located at Domestic Arrivals, Baggage Belts

and the Info Desk.

Vestibule 4 is closed. Use vestibule 3.

This update is issued weekly. For urgent issues during construction hours, contact the Duty Manager at dm@yxe.ca or SOC at 306-975-9700

1


mailto:dm@yxe.ca

| O | SO

2026 2027
PHASE/AREA AUGUST _ [SEPTEMBER[OCTOBER |NOVEMBER|DECEMBER [JANUARY |FEBRUARY [MARCH _ [APRIL MAY JUNE JuLY AUGUST _[SEPTEMBER
AL CAROUSEL 3
a2 GLASS WALL
BL WASHROOMS
B3 CAR RENTAL/VESTIBULE
B4 ARRIVAL EXIT
BS INTERNATIONAL ARRIVAL AREA
D1 DOMESTIC BAGGAGE
D2 INFO & NPST
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This update is issued weekly. For urgent issues during construction hours, contact the Duty Manager at dm@yxe.ca or SOC at 306-975-9700
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CONSTRUCTION PROJECTS: WEEKLY UPDATES

AIRSIDE

Project Name |Project Description What to expect this week Stakeholder Impacts

N/A ‘
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This update is issued weekly. For urgent issues during construction hours, contact the Duty Manager at dm@yxe.ca or SOC at 306-975-9700
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Airport Road  Asphalt removal, grading, Phased construction on Airport  Airport Road will remain accessible;

Rehabilitation paving and line painting. Aug. ~ Road. Temporary lane however, expect short delays and reduced
17-21 restrictions and one-way traffic speeds. Follow all construction signage.
controlled by flaggers The Airport Road/Airport Service Road 4-

way stop will remain open. The below
images have been shared out via printed
and electronic communications.

FRIAUG 21
- 3 NO ACCESS

| ENTERPRISE: to use
d alternate lot
provided

MON AUG 17

Site set up and begin to
remove asphalt - full length

WED AUG 19 | BUDGET: use south
ACCESS restricted to one- g overflow lot-no
way traffic, with traffic NO ACCESS # access to wash bay
controlin place. Follow Use North
signage and flag person’s —— entrance
directions; expect short Only

delays.

THURS AUG 20 THURS AUG 20

BUDGET:
Access will remain

STARS/NUTRIEN:

WGBS M 58 T available with short
available with short
delays while
equipmentis pulled
back to allow a

vehicle to pass.

TUES AUG 18 delays while

Grading and compaction equipment is pulled

work - full length back to allow a

vehicle to pass.

ACCESS restricted to one-
way traffic, with traffic
controlin place. Follow
signage and flag person’s
directions; expect short
delays.

NOTE: NO DELAY
FOR EMERGENCY
VEHICLES

This update is issued weekly. For urgent issues during construction hours, contact the Duty Manager at dm@yxe.ca or SOC at 306-975-9700
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